

From: grantc-bounces@iastate.edu on behalf of [Musselman, Rebecca J \[VPR\]](#)
To: grantc@iastate.edu
Subject: [grantc] Updated Streamlyne Implementation Launch Date
Date: Thursday, June 15, 2023 10:39:38 AM
Attachments: [Streamlyne Proposal Routing - Initial Review and Approvals - Final 3-21-23 Rev 4-5-23.pdf](#)
[Revised GoldSheet-Streamlyne Cutover Calendar 6-15-23.pdf](#)
[ATT00001.txt](#)
Importance: High

Grant Coordinators-

Please be aware that we are pushing the original July 5, 2023, launch date for the Streamlyne Proposal Development system to August 1, 2023. This is a joint decision of OSPA, OIC-OIPTT and the ISU Foundation.

As many of you know, our first step in the Streamlyne Proposal Development (PD) Implementation was a pilot that began May 15, 2023. The pilot progressed more slowly than expected. We also uncovered some unforeseen challenges with system implementation. While we have worked through most of these challenges, some outstanding items still need to be addressed before we feel comfortable moving into full implementation. None of this dampens our enthusiasm and excitement about moving forward with a new system that will improve quality of proposals and provides an enhanced user experience for Iowa State University faculty and staff.

Please note – and please reinforce with your PIs and stakeholders – that we are moving forward with our proposal submission process and deadline changes. **These will start on July 5, 2023, as planned, regardless of whether a proposal is routed using a GoldSheet or a Streamlyne PD document.** Please note that any proposal with a sponsor deadline date of July 17, 2023, is due to OSPA on July 5, 2023, whether submitted as a Streamlyne PD document submitted for Initial Review or as a GoldSheet that is fully routed and received in OSPA.

Please review the attached cutover calendar carefully. Any campus user may begin – but is not obligated – to use Streamlyne starting July 5, 2023. Moving full implementation to August 1 enables us navigate around a couple of key submission deadlines, specifically NSF Career proposals that are due July 26, 2023 and USDA NIFA AFRI Foundational proposals that have revolving deadlines beginning August 10, 2023, and continuing into the fall. NSF CAREER proposals with a July 26 sponsor deadline may be submitted using either Streamlyne or a GoldSheet (a GoldSheet CAREER proposal must be received by OSPA by July 14, 2023). Our hope is this change will relieve concerns we have heard from some campus users regarding the NSF CAREER submissions. All AFRI Foundational proposals will be submitted in Streamlyne as planned.

I want to thank the members of the pilot group who have patiently and diligently worked through the system challenges and wrinkles that have arisen in the pilot phase. Their efforts are making this system and implementation better for the entire campus community. The implementation of Streamlyne is a major change for research and other activities at Iowa State, and we are glad we have the opportunity to take the time needed for the system to be ready for all users.

Thanks to all of you who have been supportive of OSPA in the past year. Many of our team

members, like others on campus, have been stretched thin at times so your patience and kind words through this process have meant more than you know.

Best,
Becky

PS – These changes will be communicated to the campus community shortly. You can help us, though, by sharing this message with the PIs and stakeholders within your specific community.

Becky Musselman
Director
Office of Sponsored Programs Administration
Iowa State University
1138 Pearson Hall
505 Morrill Road
Ames Iowa 50011-2103
Pronouns: she/her/hers
Phone: 515-294-7723
Fax: 515-294-8000